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December 9, 2015

RE:

Dear Mr. Greulich:

I. NJDEP requires a description of each planned remedial action

As part of the property transaction, NJDEP assigned the following updated identification numbers for the 
industrial portion of the Former GM Plant which includes the Industrial #1 Redevelopment Area:

i.
ii.
iii.

scheduled to be initiated or completed within the reporting period 
actually initiated or completed during the reporting period; and 
scheduled but not initiated or not completed during the reporting period, including the reasons 

for the noncompliance with the approved schedule.

This letter constitutes Remedial Action Progress Report No. 25 for the Industrial #1 Redevelopment Area. 
Hull has prepared this report on behalf of Duke Linden to summarize remedial activities completed on the 
Site between September 1,2015 and November 30, 2015.

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with Hull/Duke Linden's 
update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in Attachment A.

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

As discussed during extensive correspondence with NJDEP, the Industrial #1 Redevelopment Area was sold 
in late-2013 by Linden Development LLC to Duke Linden LLC (Duke Linden). Duke Realty Corporation is a 
primary member of both the former owner (Linden Development LLC) and new owner (Duke Linden) and will 
provide for consistent implementation of the previously-approved remedial strategy outlined in RAWP 
Addendum No. 2.

Program Interest Number: 621084
Case Tracking Number: E20040531 -Industrial

BEE]

On May 28, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved the New 
Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal Addendum No. 2 (RAWP) for 
the Industrial #1 Redevelopment Area of the Former GM Linden Assembly Plant. The May 28, 2009 
approval letter requested Remedial Action Progress Report for the Industrial #1 Redevelopment Area on/by 
November 30, 2009. Subsequent reports are submitted on a quarterly basis.

Remedial Action Progress Report No. 25 for the Industrial #1 Redevelopment Area Portion of the 
Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, Linden, Union County, 
New Jersey 07036; DUK059.701.01 96.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #1 Redevelopment 
Area consist of the following:
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a.

Regrading the site to achieve the grade necessary to support the proposed redevelopment;b.

c.

d.

1.

2. Trap Rock Industries, LLC. Kingston Quarry. 1 5,440 tons of crushed stone (virgin source), 
475 DeMott Lane, Sommerset, NJ 08528

Constructing building slabs, parking areas and roadways and placing one foot of clean soil 
over geotextile fabric in future greenspaces to preclude direct contact exposures to future 
receptor populations and/or provide cover to historical fill material; and

Surveying to demonstrate that all areas are covered with engineering controls (e.g., building 
slabs, parking areas and roadways) or one foot of clean soil.

Fill Material Import

As discussed in previous reports, Duke has imported structural fill material from off-site sources for use 
in redevelopment activities.

Bound Brook Quarry. 258 tons of crushed stone (virgin source), 810 Thompson Ave, 
Bound Brook, NJ 08805.

Establishing deed restrictions or environmental covenants to maintain commercial/industrial 
land use at the Site;

During the current reporting period, Duke Linden submitted the Building 1 2 and Building 1 3 Soil Remedial 
Action Reports (RAR) and permit applications to NJDEP. Duke Linden also started construction of Building 
1 1. Construction activities are being conducted consistent with the approved RAWP. Building 1 1 
activities conducted during the reporting period include earthwork (building pad and site), concrete 
demolition, asphalt removal, and installation of foundation components, subsurface utilities, vapor barrier 
and building slab. Demolished concrete and asphalt were stockpiled on the Retail Redevelopment area 
of the Site. During the next reporting period, Duke anticipates continuing concrete demolition and 
asphalt removal, subsurface utility installation and completing the vapor barrier and building slab pour 
in the loading dock areas, installation of structural steel, exterior tilt-up wall panels and roofing. The 
anticipated construction schedule for Building 1 1 was provided in previous quarterly report No 24.

These remedial activities are directly related to construction activities associated with the future 
redevelopment at the Site which are dependent upon finalization of agreements with end users. Duke 
Linden is currently constructing a building on the last remaining portion of the Industrial #1 
Redevelopment Area. The construction activities described in the RAWP have been completed or are 
currently being implemented in the Industrial #1 redevelopment portion of the site.

Groundwater
The RAWP for the Industrial #1 Redevelopment Area was limited to soils. Groundwater actions, if any, 
are related to resolution of the disputed groundwater issue between the Site and neighboring Merck 
Pharmaceutical facility. Based on the findings outlined in Duke Linden’s latest disputed groundwater 
investigation report prepared by Hull (i.e., MW-97 Monitoring Well Cluster Installation and 
Supplemental Groundwater Sampling Report, July 201 2), the groundwater impacts associated with the 
disputed groundwater area are associated with off-site sources. NJDEP issued a technical comment 

During the reporting period, approximately 1 5,700 tons of material were imported from the following 
sources:

Mr. Gary Greulich
December 9, 2015
DUK059.701.0196
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The material from both sources consists of clean, native, virgin crushed stone from the Bound Brook Quarry 
and Kingston Quarry. As such, characterization sampling is not required pursuant to the RAWP.



2. NJDEP requires discussion of problems and delays in the implementation of the RAWP, which should 
include proposals for corrections.

As discussed above, remedial activities are directly related to construction activities associated with the 
future redevelopment at the Site which are dependent upon establishment of agreements with end users. 
During the current reporting period Duke commenced with construction of Building 1 1. The Building 1 1

letter dated November 30, 201 2 outlining the findings from the agency review of the July 201 2 report. 
NJDEP’s letter indicates that no sources have been identified on the Duke Linden property that created 
the groundwater contamination in the dispute. The NJDEP letter requests that Linden Development (now 
Duke Linden) perform an additional year of groundwater monitoring in the southern portion of the site. 
A work plan for the groundwater sampling was submitted in late-March 2013. NJDEP issued initial 
comments on the groundwater sampling work plan via email on September 26, 201 3.

Linden Development I Duke Linden conducted a facility-wide groundwater sampling event in late- 
November and December 201 3 in consultation with NJDEP. The wells included in the facility-wide event 
included those outlined in the March 201 3 groundwater monitoring plan, as well as the additional wells 
requested by the NJDEP case team via email dated September 26, 201 3.

NJDEP provided final approval of the groundwater monitoring plan on April 4, 2014. Linden 
Development / Duke Linden conducted additional facility-wide groundwater sampling events in late 
April/early May 2014, late August/early September 2014 and December 2014/January 2015. The 
groundwater results were provided to NJDEP in the March 201 5 Supplemental Quarterly Groundwater 
Monitoring Report prepared by Hull. Additional groundwater monitoring was recommended to confirm 
the December 201 4 results that showed a significant decrease in volatile organic compounds (VOCs) in 
a number of wells. Additional sampling locations were added following consultation with the NJDEP.

Storm Sewer (AOI-1 8)
Remedial activities associated with AOI-1 8 are complete, as documented in Remedial Action Progress 
Report No. 1 (November 2009).

On August 25, 201 5, Duke, Hull and JM Sorge met with the NJDEP Case Manger to discuss establishing 
Classification Exception Areas (CEA) for the Retail and Industrial portions of the site. Based on the 
meeting, a groundwater permit and CEA will be established for the overburden groundwater zones over 
a portion of the Industrial #1 and #2 Development Areas in the AOI-6 area. Between November 23 
and 25, 2015, groundwater samples were collected from monitoring wells MW-18S, MW-22S, MW- 
39S, 96S, BEC-9D, MW-35D, MW-91D, MW-92D, MW-93D, MW-95D, and MW-96D in support of 
the groundwater permit and CEA. The groundwater analytical results will be provided in the next 
quarterly report.

In April 2015, the additional groundwater sampling was conducted to further monitor groundwater 
concentration trends, to confirm the December 201 4 results that showed a significant decrease in VOCs 
in a number of wells, collect additional data to further support that impact to the weathered and bedrock 
groundwater zones are attributable to off-site sources, and to assist in establishing a CEA for the 
Industrial Redevelopment Areas at the Site. The results of the April 201 5 supplemental sampling event 
were provided to NJDEP in a letter report dated May 19, 2015 under separate cover. In anticipation 
of Building 1 1 construction, the report recommended decommissioning a number of monitoring wells in 
the planned Building 1 1 area and wells located within the interior of Building 13. On June 19, 2015, 
the NJDEP Case Manager approved decommissioning of nine shallow overburden wells, four deep 
overburden wells, six weathered bedrock wells, and eight bedrock wells. The wells were 
decommissioned between June 21 and June 25, 2015 by Advanced Drilling, Inc. and documented in 
previous Progress Report #24.

Mr. Gary Greulich
December 9, 201 5
DUK059.701.01 96
Page 3
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3. NJDEP requires proposals for a deviation from, or modification to, the approved RAWP.

No deviations from, or modifications to, the approved RAWP are planned or required at this time.

5. NJDEP requires an updated status of all permit applications relative to the critical path schedule.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status

Planning Board Approval

NPDES Permit (Storm Water)

Soil Conservation District

6. NJDEP requires a listing of each remedial action to be performed during the next reporting period.

o

o

e

a

o

7. NJDEP requires costs of each remedial action

i.
ii.

4. NJDEP requires submittal of a revised schedule pursuant to NJ.A.C. 7:26E-6.5, to reflect the changes as 
noted in 1 through 3 above.

Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

area occupies the remainder of the Industrial #1 Redevelopment Area and Industrial #2 Redevelopment 
Area.

A tentative construction schedule for Building 1 1 was included in Progress Report 23 and an updated 
construction schedule for Buildings 1 1 was provided in Remedial Action Progress Reports No. 24.

Cut to fill site 

Installation of utilities 
Structural steel erection 
Installation of tilt-up walls 
Installation of roofing

As noted above, establishment of agreements with end users is the driving force behind the 
redevelopment of the Site and implementation of the RAWP. Duke Linden continues to pursue 
agreements with end users and will provide updates in subsequent quarterly reports.

Costs incurred include approximately $7,000 for AOI-1 8 storm sewer cleaning, approximately $ 1 5,000 
for UST closure activities and approximately $7,000,000 for earthwork, installation of paving and 
building slabs and landscaping activities to date.

The primary construction activities related to Building 1 1 were initiated during this reporting period. 
During the next reporting period, construction activities related to Building 1 1 are summarized as follows:

_____________Notes__________

Site plan approved by City of 
Linden Planning Board 
NPDES Permit No. 0088323 
Approved by Somerset-Union
Conservation District

Approved 1 1/17/08

Approved 9/16/09

Approved 9/16/09

Approved 1 2/4/1 3; Updated
_________7/10/14_________ 
____ Approved 6/1 2/1 4____

Approved 9/24/15

Building Permit for Building 1 2

Building Permit for Building 1 3 
Building Permit for Building 1 1

Mr. Gary Greulich 
December 9, 2015 
DUK059.701.01 96 
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9. NJDEP requires a summary of active groundwater remedial actions

i.

ii.

iii.

iv.

J 0. NJDEP requires a summary of natural remediation groundwater remedial actions

1 J. NJDEP requires a description of all wastes generated as a result of the remedial action

i.

ii.

The overall cost estimate for completing remedial activities remains consistent with that presented in the 
RAWP (i.e., approximately $1 1,900,000 for earthwork and construction of engineering controls).

A groundwater sampling event was conducted between November 23 and 25, 2015. Groundwater- 
related sampling results will be reported in the next quarterly progress report.

i.
ii.

Summary table of the groundwater monitoring results collected; and
Conclusions whether data indicate that natural remediation is no longer appropriate (must then 
also submit a revised RAWP)

Tabulation of waste characterization samples collected, including the physical state of the 

material, volume, number of samples, analyses performed and results;
Listing of types and quantities of waste generated by the remedial action during the reporting 
period as well as to date;
Name of the disposal facility used;
Transporters’ dates of disposal; and
Manifest numbers of each waste shipment.

groundwater elevation maps with groundwater flow shown immediately before and during 
active groundwater remediation;
graphs depicting changes in concentrations over time for all impacted wells as well as all down­
gradient wells;
summary of volume of water treated since last reporting period and the total volume treated 
since active remedial action commenced; and
Summary of groundwater contamination, indicating either that contamination remains above 
applicable standards (include a proposal detailing additional remedial actions) or that 
concentrations are below applicable standards.

Mr. Gary Greulich
December 9, 2015
DUK059.701.01 96
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8. NJDEP requires a tabulation of sampling results (according to NJ.A.C. 7:26E-3.13(c)3) received during 
the reporting period and a summary of the data and any conclusions, presented in a format consistent 
with NJ.A.C. 7.26E-4.8.

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. Therefore, this section is 
not applicable.

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. Therefore, this section is 
not applicable.

During the current reporting period, investigative derived waste (IDW) from the November 2015 
groundwater sampling event was generated. Waste characterization samples of the IDW were 
collected and the analytical results along with disposal documentation will be provided in the next 
quarterly report.

iii.
iv.

v.



Photographs showing Building 1 1 construction activities are in included in Attachment B.

Sincerely,

x

Attachments

ct:

Raymond Kennedy
Senior Project Manager

The next scheduled remedial action progress report will include remedial actions completed between 
December 1, 2015 and February 28, 2016. Please feel free to contact Ray Kennedy at (614) 793-8777 
with any questions regarding the update provided herein.

David Jennings — Duke Linden, LLC 
/Clifford, Ng' — U.S7¥PA~Region2~r) 
Joseph M. Sorge — J.M. Sorge, Inc.

12. NJDEP requires that any additional support documentation that is available also be provided (photos, 

etc.).

Mr. Gary Greulich
December 9, 2015
DUK059.701.01 96
Page 6



ATTACHMENT A

Report Certification

HULL & ASSOCIATES, INC.

DUBLIN, OHIO
DECEMBER 2015

DUK059.701.1 96



Certification

i2.|m|i5Date:

Notary

By: Duke Realty Corporation, an
Indiana corporation, sole 
general partner

day
2015

Duke Linden, LLC
ISRA Case Number E20040531-Industrial

Duke Linden, LLC, a Delaware limited 
liability company

By: Duke Realty Limited Partnership, an
Indiana limited partnership, its sole 
member

Sworn to and subscribed to before 
me ©<this 
of pec gtyfeey"

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

I
f

%^PUb’uC'

isident, Construction



ATTACHMENT B

Site Photographs

DECEMBER 2015

DUK059.701.01 96

HULL & ASSOCIATES, INC.
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